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December 5, 2014 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — November 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the
Progress Report No. 97 for the period of November 1, 2014 through November 30, 2014.

Should you have any questions or require any addltlonal information, please do not hesitate to contact the
undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jenﬁifer L. Quigiey, P.E. '

JQ/57/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only

Richard Gay (Weyerhaeuser) — electronic only

Kim Hughes (Weyerhaeuser) — electronic only

Martin Lebo (Weyerhaeuser) — electronic only

Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only

Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
\ Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Progress Report No. 97 )
November 1, 2014 to November 30, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S..EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain

" 'Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational

Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent
Decree), which became effective February 22, 2005.

1.

Work Performed

Submitted response to U.S. EPA's October 14, 2014 comments on the Feasibility Study (FS)
Report (Revision 2) to U.S. EPA.on November 13, 2014.

Submitted FS Report (Revision 3) to U.S. EPA on November 13, 2014.

Data Received

- None.

Modifications to Work Plans or Other Schedules

Proposed to, or Approved by, the U.S. _EPA

None.

. Problems Encountered and Planned Resolution

None.

Work Anticipated During the Next Reporting Period

Collection of water level measurements from on-Site monitoring wells and staff gauges.

Anticip' ated Development with Work during the Next Period

None.

Other Relevant Information

None.
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